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Priority Routine|:| Urgent Emergency |:| Affected Release B Change Class 11

Title (description)
Additional BX License Transfer to Arlington Texas

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR,
None etc.) or Tech Reference
None
RTM ] Start New []
Change Baseline
Problem

To support ECS coding efforts, 2 additional BuilderXcessory licenses are needed in
Arlington Texas

Proposed Solution

Transfer 2 more licenses, making atotal of 4 BX licensestransferred to Arlington Texas. The 2 additional
requested licenses will not be pulled from existing installed BX licenses at EDF. EDS hasidentified 2 available
licenses and these 2 licenses should be loaned out to Arlington Texas.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Cé)ief | FOS [] M&O []
ng
Procurement [T] Q0 [ Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Securit [] Subcontret [] Sys. Eng [] SysXerf |
y cpt
Cost: None [X Small ] Medium [] Larae []
(Not exceeding $100,000)($100,000 to $500,000)(Over $500,000)
Schedule: Other
None D
Additional LOC Man-Months
Materials

Originator C. Van Steenberg,

Const. Ofc.
Signature Date
Office Rel. Dev. Office Manager
Mgr.
Signature Date
Disposition Approved [ ] Approved w/Comment [ ] Forward [ ] Disapproved [ ]
CCB Chairperson
Signature Date
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